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PBI-4 
Performance Based Incentive (PBI) Title:  Demonstration Bulk-Vitrification System (DBVS) 
 
Performance Fee available and assigned to this PBI: $1,500,000 
 
Additional Performance Fee in not available and assigned unless activated by written direction 
from ORP.  If activated Performance Based Incentive (PBI):  up to $2,150,000 
  
ORP Assistant Manager: ORP POC: CH2M Manager: CH2M POC: 
T Smith D Noyes   

 
Desired Endpoint/Outcome 
 
The objective of this PBI is to continue the DBVS Research and Development Project to fully investigate 
the Bulk Vitrification technology application to effectively treat tank waste such that: 
 
1. A net savings is achieved relative to the U.S. Department of Energy (DOE) established costs of 

treating the wastes via vitrification in the WTP, 

2. All retrieved tank waste completes treatment via a combination of supplemental non-WTP treatment 
and treatment in the WTP, and 

3. Wastes with high sulfate, chromate, or other chemical constituents that limit overall waste loading in 
glass are preferentially treated outside the WTP resulting in higher net WTP throughputs and 
efficiencies. 

Fee Payment Schedule 
 
Upon completion of each fee bearing milestone set forth herein Contractor will be paid incremental fee, in 
accordance with Contract Clause H.2, “Provisional and Incremental Payments of Fee.”   
 
Fee Bearing Milestones 
 
1. Complete DBVS full scale dryer testing activities as a risk reduction measure prior to DBVS 

construction. The Contractor shall earn $1,500,000 of incremental fee upon completion DBVS full 
scale dryer testing.  

 
2. Demonstrate DBVS Tank Waste Immobilization Technology.  Performance Fee:  $2,150,000.  (The 

Performance Fee in not available unless activated by written direction from ORP.) 
 
a. Achieve readiness to initiate construction.  The Contractor shall earn $500,000 of incremental fee 

upon completion of readiness to initiate construction.  (The Performance Fee in not available 
unless activated by written direction from ORP.) 

 
b. Complete Best & Brightest review and corrective action report.  The contractor shall earn 

$400,000 of incremental fee upon completion of corrective action report.  (The Performance fee in 
not available unless activated by written direction from ORP.) 

 
c. Complete DBVS Construction and perform testing for Area 31, Clean Soil and Glass Formers.  

The contractor shall earn $500,000 of incremental fee upon completion of construction.  (The 
Performance fee in not available unless activated by written direction from ORP.) 
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d. Complete DBVS Construction and perform testing for Area 35, ICV Box Building.  The contractor 
shall earn $250,000 of incremental fee upon completion of construction.  (The Performance fee in 
not available unless activated by written direction from ORP.) 

 
e. Complete DBVS Construction and perform testing for Area 37, Secondary Waste System.  The 

contractor shall earn $500,000 of incremental fee upon completion of construction.  (The 
Performance fee in not available unless activated by written direction from ORP.) 

  
 
Government Furnished Services/Items (GFS/I) 
 
Provide DOE review/approval of Hanford Federal Facility Agreement and Consent Order or Tri-Party 
Agreement deliverables within 15 working days of receipt, except as specified below. 
 
ORP will respond to all other Contractor submittals (e.g., Authorization Basis, Safety Analysis Reports, 
Baseline Change Requests) required to complete this activity within 15 working days provided the 
submittals are complete and ORP is provided with reasonable notice of the intent to submit. 
 
Definitions 
 
“GFS/I” are those work elements that the DOE commits to perform to support the completion of this PBI.  
If DOE cannot provide GFS/I as described herein, then it shall be treated as a change in accordance with 
Contract Clause I.64, Federal Acquisition Regulation 52.243-2, “Changes-Cost Reimbursement, Alt II.” 
 
Signature Block 
 
 
 
_________________________________________________ ________________ 
Mark S. Spears, President       Date 
  and General Manager,  
CH2M HILL Hanford Group, Inc. 
 
 
 
 
 
_________________________________________________ ________________ 
Roy J. Schepens, Manager      Date 
U.S. Department of Energy, Office of River Protection 


